EXHIBIT 300 Ull 014-000000012

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-08-31
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2012-07-31
Date of Last Exhibit 300A Update: 2012-07-31
Date of Last Revision: 2012-08-31

Agency: 014 - Department of State Bureau: 00 - Agency-Wide Activity
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: A-LM - Integrated Logistics Management System

2. Unique Investment Identifier (Ull): 014-000000012

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

ILMS is the Department of State's enterprise-wide, supply chain management system. It is
the Department's global logistics platform and supports the requisition, procurement,
distribution, transportation, receipt, asset management, diplomatic pouch and mail, and
tracking of goods and services both domestically and overseas. All goods and services
procured by the Department of State are procured through and managed in ILMS to their final
destination. Personal effects also move through ILMS. The customers are contracting officers,
purchasing agents, General Service Officers, Foreign Service Officers, Locally Engaged Staff,
diplomatic staff, and regional and functional domestic bureaus and 50 other foreign affairs
agencies. ILMS is a shared service for diplomatic pouch and mail for and 50 other distinct
national security and foreign affairs agencies, moving an average 1,100 pouches per day and
delivering more than 11.5 million pounds of classified and unclassified mail annually. ILMS
integrates end-to-end supply chain management Department-wide and serves as the
Department's system of record for asset management. It integrates the Department's logistics
management function with customers, vendors and finance. ILMS is integrated real time with
the domestic financial system, GFMS, and with HR's IPMS. ILMS also integrates batch
working capital fund transactions with the overseas financial system, RFMS. ILMS integrated
with Diplomatic Security's CMMS in 2012 and designed and built the integration of trip
requests with eServices. ILMS integrates with GSA's FPDS for the reporting of procurement
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transactions and with GSA's FAST for the reporting of Motor Vehicle Information. To date,
ILMS has replaced 25+ legacy systems with an integrated solution that strengthens the
Department's management capabilities, procuring $10B and moving 30K shipments annually.
ILMS operations and maintenance currently supports nearly 25,000 users. The performance
of the ILMS investment is a key indicator in the Bureau Strategic Plan in support of the
Department's strategic goal of using of technology to enhance management. ILMS also aligns
with the Joint Strategic Plan and the QDDR. Specifically, the QDDR calls for the Department
to move toward modern tools and techniques, which will bring DoS into the 21st century.
ILMS provides modern tools, visibility, and transparency based on COTS technology for
enterprise wide supply chain management, positioning DoS as a federal leader.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

ILMS is the result of a business process re-engineering effort which identified an agency
performance gap related to the use of non-integrated systems that resulted in significant
process inefficiencies and duplicate entry across multiple systems, impacting the accuracy
and integrity of data in the Department's financial management systems. Approved by the
eGOV Board in 2001, following the Logistics Re-engineering Study commissioned by the
Under Secretary for Management, the ILMS investment consolidates disparate business
processes and systems, integrates end-to-end supply chain business processes and
systems, reduces duplicate data entry, improves visibility and streamlines the DoS supply
chain across the globe. ILMS was mandated for overseas use in 2007. By replacing 25+
legacy logistics management systems with one centralized enterprise system, ILMS has
shortened the Department's supply chain from 12 months to 12 weeks and reduced in-transit
time for diplomatic pouch and mail from 12 to 7 days (for about 1,100 pouches a day). ILMS
implements critical internal controls and addresses a weakness identified by the OIG in the
area of property management and improves the quality and timeliness of DoS financial data
due to the integration of the requisition system, procurement system, and financial systems.
About 60% of procurement orders are received in ILMS final receipt, automatically creating an
asset when applicable, significantly improving internal controls and eliminating time spent on
manual disposals and re-entry by automating asset transfer across Posts. The enterprise
system has eliminated IT server maintenance at Posts for logistics management systems.
Recently, the Department was asked to address FMR B-15 from GSA to implement a
standard Fleet Management Information System to improve management, oversight and
reporting of federal fleets. Remediation of a 2009 Internal Control Deficiency in grants
administration is a key performance gap ILMS will address for overseas posts in BY13. ILMS
is fully deployed to 264 overseas posts and 32 Bureaus. In BY14, ILMS supports about
30,000 operational users including General Service Officers and Financial Management
Officers and an additional 20,000 trip requesters. Uninterrupted O&M funding is required to
maintain continuity of operations world-wide for procurement of $10 billion of goods and
services, transportion of 30,000 shipments and delivery of 11.5 million pounds of malil
annually.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
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Completed overseas deployment of the integrated ILMS suite to 264 Posts (35 Posts in
FY12). Piloted, stabilized and deployed Fleet Management Information System (FMIS) and
Expendables modules to 54 and 48 Posts respectively (59 total anticipated), to address
federal mandate and consolidate procurement of goods in one system of record. Helped
IRM take inventory ownership for IT assets at 15 out of 29 Bureaus, improving accountability
of IT assets at DoS. Designed and developed phase 1 integration with CMMS, to capture
and track secure equipment in ILMS, the asset management system of record, improving
internal controls. Designed and developed integration of trip requests with the Department's
eServices tool, enabling a single portal for accessing DoS management systems.
Implemented cyber security enhancements that enhance security of vendor data, security
controls and auditability. Completed design and build for MA upgrade, and planning analysis
for Ariba upgrade.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

Operations and maintenance of ILMS allows the Department to support the operational
readiness of 264 overseas posts through the requisition, procurement, transportation, receipt,
diplomatic pouch and mail and property management of all Department goods and services.
About 25,000 users realize ongoing annual productivity savings. ILMS plans to pursue the
following strategic initiatives in CY13 and BY14: CY13: -Continue deploying FMIS module for
consolidating vehicle data into one system integrated with ILMS Asset Management, the
asset system of record to support the Asset Management Corrective Action Plan and comply
with a federal mandate for a Fleet Management System. In parallel, A/LM will deploy a new
Expendables module (to replace legacy systems) and the Ariba Contracts module overseas.
-Convert Diplomatic Security security equipment to ensure DS asset records are accounted
for in ILMS and FFMIA compliant. -Design and build the COTS upgrade of Ariba to vOR1; test
and implement the upgrade of Momentum Acquisitions to v6.6 to ensure vendor support for
primary COTS platforms in ILMS. - As part of a federal initiative to improve the security of
global supply chain operations, design integration between ILMS and Global IT Modernization
Program (GITM), build a module within ILMS Asset Management to track security equipment
assets that are Mine Resistant Ambush Protected. -To remediate a 2009 Internal Control
Deficiency in grants administration, ILMS will design grants functionality so that the
Department can allow overseas grants officers to capture the flow of funds in ILMS as a
central web based tool for grants. - Utilize global data/metrics to identify cost efficiencies for
the Department through supply chain analytics. BY14: - Complete global deployment of
Expendables and Ariba Contracts. Also complete deployment of the FMIS to fully implement
the DoS Vehicle Allocation Methodology and comply with GSA Bulletin FMR B-15. -
Implement Ariba upgrade and move DoS to a supported vendor platform for ILMS
procurement activities. - Design and Implement mobile devices and RFID for improved Asset
tracking and inventory. - Design, build and test a Global Supply Chain dashboard to provide
drill down analytics for monitoring the Department s supply chain. - Finish testing and deploy
overseas grants functionality in support of digital diplomacy.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
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this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2001-08-31
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.

PY

2011
Sub-Total DME (Including Govt. FTE): $49.2 $11.6 $16.9 $8.4
Sub-Total O & M Costs (Including Govt. $81.2 $20.1 $22.8 $27.2
FTE):
Total Cost (Including Govt. FTE): $130.4 $31.7 $39.7 $35.6
Total Govt. FTE costs: $3.9 $2.0 $2.0 $2.0
_ $0.0 $1.2
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

Funding levels for PY12 and CY13 reflect Department funding cuts, resulting in a net decrease
of approximately $5.460M in PY12.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite IDV Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Agency Contract Value Expected

Identifier (PIID) Vehicle ) ($M) End Date
(IDV)
Reference ID

NONE

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
With the exception of SAQMPDO6FD15, earned value with comprehensive cost performance reporting is required on all task orders . Contract
SAQMPDO06FD115 provides for independent verification and validation (IV&V) of the work performed by the primary contractor developing and
deploying ILMS. IV&V services are independent, but collaborative, to provide quality assurance of ILMS products and improve internal
processes to produce quality outcomes. Because this work is not associated with specific deliverables or measured milestones, due to the
cross-functional nature of the work, no EVM is required on the contract. NOTE PERTAINING TO CONTRACTS TABLE: The following task
orders have been issued under the BPA award SAQMMAO09A0173: SAQMMA11L0806, SAQMMA11L0765, SAQMMA11L0758, and
SAQMMA11L0782. The most recent version of the FPDS-NG data dictionary indicates that, for data element 10A Extent Competed, no entry
is required or permitted. Rather, the extent competed value from the base record instrument propagates forward to any Part 8 BPA calls.
Thus, whether the base record is the FSS contract itself or the BPA, the BPA call inherits the extent competed code that it has in the base
record. In this case, because the base record was fully and openly competed, task orders 0765, 0758, 0782 and 0806 also derive this status.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-08-31

Section B: Project Execution Data

Table 11.B.1 Projects

10 Fleet Management Information  Build, test and pilot ILMS module
System to support motorpool operations
world-wide with one standardized
web-based solution to manage
the Department’s global fleet
including vehicle registration,
employee management, dispatch,
maintenance, fuel, and reporting
and querying.

12 ILMS Enhancement Management  Significant enhancements to
ILMS modules, including external
integration with DoS and other
federal systems.

24 Expendables Build, test and pilot ILMS module
for all Expendables orders. The
module replaces the current
WebPass Expendables module
and builds required integration
with Ariba for all Expendables

orders.
5 Overseas Integrated ILMS Program Management
Deployments Office (PMO) activities to support

the integrated deployment of
ILMS to new users at overseas
Posts and deployment of new
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Table I.B.1 Projects

Project ID Project Project Project Project Project

Name Description Start Date Completion Lifecycle
Date Cost ($M)

functionality including FMIS,
Expendables and Ariba
Contracts.

9 Knowledge Discovery Tool This project provides support to
IRM for their implementation of a
streamlined inventory method for
identifying and tracking enterprise

IT assets across the
Department’s network in direct
support of IT consolidation with

no manual intervention. Activities
include on-going reconciliation
and data-cleanup activities,
integration support, and on-going
knowledge transfer.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) ($M) (%) ($M) Activities
($M) (I EYD)
10 Fleet Management
Information System
12 ILMS Enhancement
Management
24 Expendables
5 Overseas Integrated
Deployments
9 Knowledge Discovery
Tool

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (in days) (%)

Integration with DoS 2011-09-30 2011-09-30 2011-09-30 0.00%
systems (FY2011)
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Key Deliverables
12 Document 2011-09-30 2011-09-30 2011-08-31 303 30 9.90%
Management Build
and Test
12 Requirements 2011-09-30 2011-09-30 364 -336 -92.31%
analysis (FY2011)
12 Ariba Upgrade 2011-09-30 2011-09-30 364 -336 -92.31%
Requirements
Analysis (FY2011)
10 FMIS Pilot (FY2011) 2011-09-30 2011-09-30 2011-09-30 364 0 0.00%
9 Delivery and transfer 2011-09-30 2011-09-30 2011-09-30 270 0 0.00%
to operations (FY11)
24 Perfective 2012-09-28 2012-03-30 361 28 7.76%
Enhancements
5 Overseas Travel 2012-09-28 2012-09-28 361 0 0.00%
5 Deployment of 2012-09-28 2012-09-28 361 0 0.00%
integrated solution to
sites
5 Change Management 2012-09-28 2012-09-28 361 0 0.00%
12 Development and test 2012-09-30 2012-09-30 365 0 0.00%
(FY2012)
12 Ariba Upgrade 2012-09-30 2012-09-30 365 0 0.00%
Development and
Test (FY2012)
10 Stabilization and 2012-09-30 2012-12-31 2011-12-30 365 275 75.34%
integration (FY2012)
12 Integration with DoS 2012-09-30 2012-09-30 365 0 0.00%

systems (FY2012)
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Section C: Operational Data

Average number of
prior year acquisitions
reported per post

Average number of
prior year disposals
reported per post

Percentage of survey
respondents who are
"satisfied" or "very
satisfied" overall

Percent of workflow
issues that are fixable
by configuration
changes

Percent savings off of
MSRP for office
supplies due to

strategic sourcing

ILMS availability as
percent of uptime
excluding planned

outages

Percentage of
rejected transactions
due to incorrect entry

of fiscal data strip

Percent of purchase
orders that posts
receive using final
receipt to capture

accountable assets in

Number

Number

Percent

Percent

Percent

Percent

Percent

Percent

Mission and Business
Results -
Management of
Government
Resources

Mission and Business
Results -
Management of
Government
Resources

Customer Results -
Customer Benefit

Process and Activities
- Management and
Innovation

Mission and Business
Results -
Management of
Government
Resources

Technology -
Reliability and
Availability

Technology -
Information and Data

Mission and Business
Results -
Management of
Government
Resources

Table II.C.1 Performance Metrics

Under target

Under target

Over target

Over target

Over target

Over target

Under target

Over target

5.000000

5.000000

85.000000

80.000000

15.000000

99.000000

25.000000

50.000000

3.000000

3.000000

90.000000

85.000000

18.000000

99.000000

20.000000

65.000000

1.580000

0.150000

94.900000

96.000000

19.500000

99.900000

1.000000

33.000000

3.000000

3.000000

92.000000

85.000000

20.000000

99.000000

18.000000

35.000000

Semi-Annual

Semi-Annual

Monthly

Semi-Annual

Semi-Annual

Monthly

Semi-Annual

Semi-Annual
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Table I.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting

Measurement Condition Frequency
Category Mapping

inventory

Page 12/ 12 of Section300 Date of Last Revision: 2012-08-31 Exhibit 300 (2011)



